Department of Energy

ROCKY FLATS FIELD OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

-99-03
JUL 21 1999 DOE-99-03445

Mr. Tim Rehder

U.S. Environmental Protection Agency, Region VIII

999 18™ Street, Suite 500, EPR-FT

Denver, Colorado 80202-2466

Dear Mr.Rehder:

Enclosed please find the Closeout Report for the Source Removal at the Trench 1 Site, IHSS 108,
dated June 1999. This report was prepared to document the results of the excavation phase of a
source removal conducted at the Trench 1 (T-1) site. It also includes a summary of the site
reclamation activities, which included return of Investigation Derived Materials from previous
site characterization activities at the Rocky Flats Environmental Technology Site. The U.S.

Department of Energy Rocky Flats Field Office requests review and approval of the closeout

report. Also enclosed, please find a breakdown of the Trench 1 costs for your information.

If you should have any technical questions related to this document, please contact Norma 1.
Castaneda at (303)966-4226 or contact me at (303)966-5918.

Sincerely,

O e

eph A. Legare
Assistant Manager
for Environment and Infrastructure

ADMIN RECCRD
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Mr. Tim Rehder
DOE-99-03445

Enclosure

cc w/o Enc:

J. Rampe, DAMEI, RFFO

R. Tyler, ERWM, RFFO

N. Castaneda, ERWM, RFFO
R. DiSalvo, OCC, RFFO

L. Butler, K-H

T. Greengard, SAIC

S. Gunderson, CDPHE

cc w/Enc:

A. Rampertaap, EM-45, HQ
G. Kleeman, EPA

C. Spreng, CDPHE
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TRENCH 1 COSTS (Fiscal years 1997-1999, through May 1999)
Dollars, millions

Planning $1.65
* Historical record searches, employee interviews, data evaluation, geophysical surveys

* Procurement process/contracting/quality inspections
* Document preparation - ACE, ASA, PAM, SAP, AJR, FHA, FIP, HASP, 17 Operations Orders

* Training
* readiness assessments

Site Preparation and Mobilization $1.40
s Site grading, road base, fencing, power, baseline surveys
s Equipment and materials - Trailers, excavation and waste handling equipment, waste containers, PPE,
environmental monitoring instrumentation
s Construction of weather structure and all lease payments

Implementation $4.63
* Staffing - crew of 50 including support staff

Training drills

Excavation

Waste inerting, sampling, packaging

Equipment decontamination

Structure release survey

Demobilization of operating equipment

* * O * ¥ =

Waste Characterization ' $0.77
* Radiological and chemical screening, gamma spectroscopy, laboratory analyses

Site Restoration $1.08
_* Backifill

Bucket removal

Tent dismantiement

Waste container management ¢

Site demobilization - trailers, utilities

Closeout report

¥ X ® % *

Waste Treatment i $0.05
*  Pathways Analysis Report
* Treatment to date

Total $9.58



